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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 12-17-2019 DAYS WORKED 113.0 ESTIMATE 10 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH
NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
001 $40,000.0000 $40,000.00 $40,000.00 $40,000.00 $40,000.00
MOBILIZATION L.S. MAJOR 100.00% POSTED
002 $4.2500 17,023.50 17,137.00 17,408.00 17,408.00
$72,349.88 $72,832.25 $73,984.00 $73,984.02
REMOVING GUARDRAIL L.F. MAJOR 2.26% OVER
003 $150.0000 232.00 233.00 232.00 232.00
$34,800.00 $34,950.00 $34,800.00 $34,800.00
REMOVING GUARDRAIL ANCHOR EACH 100.00% POSTED
004 $43.5000 2,387.00 2,389.50 1,415.50 1,415.50
$103,834.50 $103,943.25 $61,574.25 $61,574.25
CRUSHED SURFACING BASE COURSE C.Y. MAJOR 40.70% UNDER
005 $33.6000 594.00 594.00 631.30 631.30
$19,958.40 $19,958.40 $21,211.68 $21,211.68
AES. TR. BEAM GUARDRAIL TYPE 1 L. 6.28% OVER
006 $35.5000 1,075.00 1,075.00 1,087.50 1,087.50
$38,162.50 $38,162.50 $38,606.25 $38,606.25
AES. TR. BEAM GUARDRAIL TYPE 31 L.F. MAJOR 1.16% OVER
007 $2,240.0000 2.00 2.00 2.00 2.00
$4,480.00 $4,480.00 $4,480.00 $4,480.00
AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 2 EACH 100.00% POSTED
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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 12-17-2019 DAYS WORKED 113.0 ESTIMATE 10 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION. ....: REPLACING BREAKAWAY CABLE TERMINALS WITH
NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD
UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
008 $4,320.0000 12.00 12.00 12.00 12.00
$51,840.00 $51,840.00 $51,840.00 $51,840.00
AES. TR. BEAM GUARDRAIL TRANSITION SECTION TYPE 21 EACH MAJOR 100.00% POSTED
009 $1,500.0000 3.00 3.00 3.00 3.00
$4,500.00 $4,500.00 $4,500.00 $4,500.00
AES. TR. BEAM GUARDRAIL ANCHOR TYPE 1 EACH 100.00% POSTED
010 $1,500.0000 2.00 2.00 1.00 1.00
$3,000.00 $3,000.00 $1,500.00 $1,500.00
AES. TR. BEAM GUARDRAIL ANCHOR TYPE 4 EACH 50.00% UNDER
011 $4,100.0000 13.00 13.00 13.00 13.00
$53,300.00 $53,300.00 $53,300.00 $53,300.00
AES. TR. BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL EACH MAJOR 100.00% POSTED
012 $2,950.0000 180.00 182.00 185.00 185.00
$531,000.00 $536,900.00 $545,750.00 $545,750.00
BEAM GUARDRAIL TYPE 31 NON-FLARED TERMINAL EACH MAJOR 2.78% OVER
013 $60.0000 375.00 375.00 162.50 162.50
$22,500.00 $22,500.00 $9,750.00 $9,750.00
BEAM GUARDRAIL TYPE 31 BURIED TERMINAL TYPE 2 L.F. 56 .67% UNDER
014 $23.0000 212.50 212.50 212.50 212.50
$4,887.50 $4,887.50 $4,887.50 $4,887.50
BEAM GUARDRAIL TYPE 1 L.F. 100.00% POSTED
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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 12-17-2019 DAYS WORKED 113.0 ESTIMATE 10 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC
PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
015 $22.2500 14,575.00 14,925.50 14,875.10 14,875.10
$324,293.75 $332,092.37 $330,970.98 $330,971.08
BEAM GUARDRAIL TYPE 31 L.F. MAJOR 2.06% OVER
0le $3,550.0000 21.00 21.00 19.00 19.00
$74,550.00 $74,550.00 $67,450.00 $67,450.00
BEAM GUARDRAIL TRANSITION SECTION TYPE 21 EACH MAJOR 9.52% UNDER
017 $1,150.0000 24.00 23.00 23.00 23.00
$27,600.00 $26,450.00 $26,450.00 $26,450.00
BEAM GUARDRAIL ANCHOR TYPE 10 EACH 4.17% UNDER
018 $305,000.0000 $305,000.00 $305,000.00 $305,000.00 $305,000.00
PROJECT TEMPORARY TRAFFIC CONTROL L.S. MAJOR 100.00% POSTED
019 $50.0000 400.00 400.00 400.00 400.00
$20,000.00 $20,000.00 $20,000.00 $20,000.00
TRAINING HR 100.00% POSTED
020 $9,000.0000 $9,000.00 $9,000.00 $514.14 $514.14
ROADSIDE CLEANUP EST. 94 .29% UNDER
021 $5.0000 $5.00 $5.00 .00 $0.00

REIMBURSEMENT FOR THIRD PARTY DAMAGE EST. 100.00% UNDER
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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 12-17-2019 DAYS WORKED 113.0 ESTIMATE 10 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
022 $1.0000- $1.00- $1.00- $13,771.36 $13,771.36
MINOR CHANGE CALC 7236.00% UNDER
023 $1.0000- $1.00- $1.00- .00 $0.00
AGGREGATE COMPLIANCE PRICE ADJUSTMENT CALC 100.00% UNDER
024 $1,000.0000 $1,000.00 $1,000.00 $1,000.00 $1,000.00
SPCC PLAN L.S. 100.00% POSTED
025 $5,500.0000 $0.00 $5,500.00 $5,500.00 $5,500.00
CO 2-MOBILIZATION L.S. 0.00%
026 $30.2500 .00 .05 .04 .04
$0.00 $1.51 $1.21 $1.21
CO 2-CLEARING & GRUBBING ACRE 0.00%
027 $232.3200 .00 10.00 21.83 21.83
$0.00 $2,323.20 $5,071.55 $5,071.55
CO 2-ROADWAY EXCAVATION INCL. HAUL C.Y. 0.00%
028 $94.3800 .00 65.00 41.00 41.00
$0.00 $6,134.70 $3,869.58 $3,869.58

CO 2-ROCK EMBANKMENT C.Y. 0.00%
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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5
WORK DONE 12-17-2019 DAYS WORKED 113.0 ESTIMATE 10 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE
DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC

PROJECT ENGINEER: JERRY WOOD

UNIT PRICE ORIGINAL REVISED TOTAL POSTED TOTAL PAID
029 $10,870.0000 $0.00 $10,870.00 $10,870.00 $10,870.00
CO 2-TEMPORARY TRAFFIC CONTROL L.S. 0.00%
030 $4,000.0000 $0.00 $4,000.00 $5,430.37 $5,430.37
CO 2-REMOVE & RESET GUARDRAIL EST. 0.00%
031 $100.4300 .00 60.00 38.83 38.83
$0.00 $6,025.80 $3,899.70 $3,899.70
CO 2-CRUSHED SURFACING BASE COURSE C.Y. 0.00%
032 $1,825.0000 $0.00 $1,825.00 $1,825.00 $1,825.00
CO 3-CONTRACTOR STANDBY TIME L.S. 0.00%
033 $2,500.0000 $0.00 $2,500.00 $2,500.00 $2,500.00
CO 4-MOBILIZATION L.S. 0.00%
034 $30.0000 .00 64.00 64.00 64.00
$0.00 $1,920.00 $1,920.00 $1,920.00
CO 4-REPLACING CURB L.F. 0.00%
035 $16,250.0000 $0.00 $16,250.00 $16,250.00 $16,250.00

CO 4-TEMPORARY TRAFFIC CONTROL L.S. 0.00%
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CONTRACT 009359 DAYS PLANNED/REVISED 140.0 DISTRICT 5

WORK DONE 12-17-2019 DAYS WORKED 113.0 ESTIMATE 10 PROGRESS
TITLE...........: SCR 17-19 REGION WIDE, BCT REPLACEMENT A GUARDRAIL UPGRADE

DESCRIPTION.....: REPLACING BREAKAWAY CABLE TERMINALS WITH

NALS, OTHER GUARDRAIL UPGRADES, TRAFFIC

PROJECT ENGINEER: JERRY WOOD
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CONTRACT TOTALS:

ORIGINAL BID AMOUNT. . $1,746,059.53
REVISED AMOUNT. .. ... ... it $1,816,699.48
TOTAL POSTED PAYMENTS (PAID TODATE + UNPAID POSTED) .......... $1,768,477.57

PAID TODATE (INC. MOB/MOH) . ot ittt ittt e e e e e e e e e e e e e e e e e e e e e e e e e e e e e e

PERCENT DONE (LESS MOB/MOH) .« ottt ettt ettt e e e e e e e e et e e 1.01% UNDER

REPORT STATUS...: COMPLETE



